SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:05AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 550  Const Calendar Day: 336 Date: 06-May-2013 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  04:00 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute

Split Collars
[]

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Painting of main Cable & suspender brackets

- Installing the last of the split collars

- Bolting of suspender bracket top closure plates

Today | was inspecting Mike Draper’s crew on installing the last of the split collars at PP 48S, & bolting of
split collars & suspender bracket closure plates at PP 48S.

- At 07:00, | arrived at the pier-7 office.

- From 07:00 until 08:00, | did misc office work; including making sure the A354 rod inspection sheets are
in order, & checking email.

- From 08:00 until 08:20, | attended the weekly RE update meeting.

- At 08:30, | arrived on the bridge.

- From 08:30 until 10:00, | was inspecting the bolting of the split collars & top closure plates at PP 48S.

- From 10:00 until 11:30, | did general punch-list inspection around the bridge.

- From 11:30 until 12:15, | witnessed torque verification of the bolts at PP 48S. All of the bolts met
minimum inspection torque.

- From 12:15 until 12:45, lunch.

- From 12:25 until 13:30, | did a walk-through of the bridge to check for any work on the Cable. None was
ongoing other than painting. - Mike's crew had switched to installing OBG barrier cover plates.

- At 13:30, | left the bridge.

- From 13:45 until 16:00, | checked email, wrote my diary for the day, & backed up all of the files on my
computer.

04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP JONATHAN CANITES 8.00 2.00 0.00 10.00 D
Ironworker JNM AARON DAVID 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD DAMBOISE 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL DRAPER 8.00 2.00 0.00 10.00 D
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